4FRI Monthly Update —October 2019

4FRI Monthly Update - Mechanical Thinning,
Fire, and NEPA - October 2020

Mechanical Thinning & Fire Accomplishments 2010-2019

Treatment Acres
Mechanical Thinning? 232,612
Prescribed Fire and Wildfire that meets land management plan objectives 573,648
TOTAL (2010-2019) 806,260?

Mechanical Thinning & Fire Accomplishments FY 20

Treatments Completed Acres

All Mechanical Treatments Across 4FRI National Forests® 1,719

Prescribed Fire and non-commercial mechanical fuels thinning 33,015

Wildfire that meets land management plan objectives 920

TOTAL TREATMENTS 35,654
Mechanical Treatments Under Contract and Remaining to be Harvested Acres
4FRI Phase 1 Stewardship Contract? 49,982
Other Thinning and FS Fuels Reduction Contracts® 61,514
TOTAL UNDER CONTRACT 111,496

Yincludes 19,751 acres in White Mountain Stewardship Contract. Mechanical thin acres are from acres awarded in all
contracts FY 2010-2019 in Table 1. Data from FACTS activities V160 report for FY 2010-2019 and displayed in Table 1.
2 The712,006 acres accomplished from 2010 to 2019 is the sum of fire treatments completed, thinning treatments
completed, and remaining thinning acres awarded. This number is identified in the 2019 4FRI CFLRP Annual Report footprint
acres.
3 Encompasses mechanical treatments across the Apache-Sitgreaves NF, Coconino NF, Kaibab NF (South), and Tonto NF in
timberlands
4 This figure are the acres of 4FRI phase 1 stewardship contract task orders issued to date minus the acres of harvested to
date -see Table 2b.
5 Includes sales that only have acres remaining to harvest—data is from Table 6.
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Table 1: 4FRI Summary of all Mechanical Thinning Contracts®---
Current Status by Fiscal Year?

Acres Acres
Summary by Fiscal Year awarded in | completed in Acres remaining all sales
all contracts | all contracts
Fiscal Year 2010 (Oct 1, 2009 to Sept 30, 2010) 10,882 13,265
Fiscal Year 2011 (Oct 1, 2010 to Sept 30, 2011) 17,638 16,034
Fiscal Year 2012 (Oct 1, 2011 to Sept 30, 2012) 10,063 8,653
Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) 25,479 15,469
Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 22,069 13,585
Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 38,819 14,550
Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 22,137 11,569
Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 32,514 13,108
Fiscal Year 2018 (Oct 1, 2017 to Sept 30, 2018) 21,983 12,731
Fiscal Year 2019 (Oct 1, 2018 to Sept 30, 2019) 23,101 11,102
Fiscal Year 2020 (Oct 1, 2019 to Sept 30, 2020) 0 1,719
224,685 131,785 111,496
Treatments since last report 1,719

Table 2a: 4FRI Other Contractors®- Current Status by Fiscal Year

Acres Acres Treated
Summary by Fiscal Year avyarded by R Acres remaining all sales
fiscal year
Fiscal Year 2010 (Oct 1, 2009 to Sept 30, 2010) 10,882 13,265
Fiscal Year 2011 (Oct 1, 2010 to Sept 30, 2011) 17,638 16,034
Fiscal Year 2012 (Oct 1, 2011 to Sept 30, 2012) 10,063 8,653
Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) 12,035 13,694
Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 9,248 11,476
Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 15,992 12,504
Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 17,272 14,235
Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 32,514 12,028
Fiscal Year 2018 (Oct 1, 2017 to Sept 30, 2018) 20,207 8,900
Fiscal Year 2019 (Oct 1, 2018 to Sept 30, 2019) 31,028 8,024
Fiscal Year 2020 (Oct 1, 2019 to Sept 30, 2020) 0 1,309
Total to date 176,879 120,122 61,514
Treatments since last report 1,309

5 Includes mechanical harvest data for all contracts (including 4FRI phase 1 contract) within the 4FRI footprint.
7 Includes all mechanical thinning acres reported in the Forest Service FACTS database since the beginning of the 4FRI CFLR

project in 2010-19, and estimate for FY 2020.
8 Does not include totals from 4FRI phase 1 contract
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Table 2b: 4FRI Phase 1 Contract - Current Status by Fiscal Year

Acres awarded | Acres awarded Acres % Harvested % rerﬁca:i?n Acres
. and task order & notified to of notice to Harvested . & remaining
Summary by Fiscal Year . . Treated by notice to
signed by fiscal proceed by . proceed task | awarded all all task
. fiscal year proceed
year fiscal year orders task orders orders
task orders
Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) 13,444 1,884 800
Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 12,821 13,042 1,547
Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 22,827 11,339 2,405
Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 4,865 0 3,242
Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 0 2,567 1,080
Fiscal Year 2018 (Oct 1, 2017 to Sept 30, 2018) 1,776 0 1,562
Fiscal Year 2019 (Oct 1, 2018 to Sept 30, 2019) 7,927 0 2,065
Fiscal Year 2020 (Oct 1, 2019 to Sept 30, 2020) 0 0 410
Total to date 63,660 28,832 13,678 47% 21% 15,154 49,982
Treatments since last report 410
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Table 3: 4FRI Phase 1 Contract -Task Order Status

Totals in this table differ from totals in Table 2b because treatments within a single task order can occur over multiple fiscal years.

4FRI Monthly Update —October 2019

Open Project/Task Order Forest Project (;rf::r Issued Notice to | Task order Da.ys' ) Acres % Cut
Name Acres Year Proceed term Remaining cut
Alder A-S 1,322 2013 9/9/2013 3/25/2014 720 days 508 995 75%
Bobs Coconino 2,017 2013 9/16/2013 5/2/2014 360 days 350 0 0%
Christopher/Hunter-Mercer Tonto 952 2013 9/16/2013 12/4/2013 360 days 180 357 38%
Clark Coconino 1,684 2013 9/16/2013 6/11/2014 360 days 324 360 21%
Elk Park Coconino 2,901 2013 9/16/2013 6/11/2014 660 days 243 876 30%
KA Kaibab | 1,046 2013 9/12/2013 | 6/11/2014 | 394 days completed 1,046 | 100%
Pomeroy Kaibab 1,646 2013 9/12/2013 6/11/2014 554 days completed 1,646 100%
Weatherford Coconino 944 2013 9/16/2013 6/11/2014 180 days completed 944 100%
Ranch A-S 932 2013 4/5/2013 5/24/2013 | 8/11/2014 completed 932 100%
Total 2013 13,444 7,156 | 53%
89 Mesa Coconino | 1,447 2014 7/1/2014 7/22/2015 360 days 360 0 0%
Community Tank Kaibab 1,039 2014 4/24/2014 | 7/22/2015 | 420 days completed 1,039 100%
Holden Kaibab 1,819 2014 9/29/2014 7/22/2015 240 days 240 0 0%
McCracken Kaibab 3,571 2014 9/2/2014 7/22/2015 480 days 159 650 18%
Orion Coconino 891 2014 7/1/2014 7/22/2015 360 days 268 319 36%
UBC-Jacks/Buck Coconino | 2,022 2014 7/1/2014 7/22/2015 270 days 270 0 0%
West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015 completed 1,482 100%
Woodchuck Tonto 550 2014 9/2/2014 12/24/2014 | 360 days 282 465 79%
Total 2014 12,821 3,955 | 31%
Rim Lakes-Willow A-S 1,247 2015 9/28/2015 420 days 420 0 0%
Schoolhouse Coconino | 2,567 2015 9/28/2015 9/25/2017 360 days 10 2,567 100%
UBC Mrs Jones Coconino | 1,637 2015 9/28/2015 360 days 360 0 0%

% As of October 31, 2019.
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Open Project/Task Order Forest Project (;-f::r Issued Notice to | Task order Da.ys' ) Acres % Cut
Name Acres Year Proceed term Remaining cut

UBC-Stoneman Coconino | 2,357 2015 9/28/2015 360 days 360 0 0%
Wing Mountain East Coconino | 4,576 2015 9/28/2015 420 days 420 0 0%
Clints South Coconino | 5,271 2015 9/28/2015 360 days 360 0 0%
Hochderffer (Hart Prairie) Coconino | 5,172 2015 9/28/2015 420 days 420 0 0%
Total 2015 22,827 2,567 11%
Wing Mountain West Coconino | 4,865 2016 9/28/2016 420 days 420 0 0%
Total 2016 4,865 0 0%

No task orders 0 0

Total 2017 0 0
Mineral Springs Kaibab 1,038 2018 9/29/2018 360 days 360 0 0%
Naegelin Crest Tonto 738 2018 9/29/2018 1,098 days 1,098 0 0%
Total 2018 1,776 0 0%
Zorro Kaibab 1,856 2019 1/31/2019 360 days 360 0 0%
Pinegrove Coconino | 2,733 2019 1/31/2019 360 days 360 0 0%
Newman Park Coconino | 3,338 2019 1/31/2019 420 days 420 0 0%
Total 2019 7,927 0 0%
63,660 13,678 21%

Table 4: 4FRI Phase 1 Contract - FY20 Expected Task Order Offerings10

Task order name

Forest

acres

Task Order Year

Total Expected 2019

10 Acres offered this fiscal year will be based on acres completed during the contract year at a minimum.
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Table 5: 4FRI Phase 1 Contract - Completed Task Orders

This total is included in Table 2

4FRI Monthly Update —October 2019

Completed Project/Task Order Project Task Order Notice to .

Forest Issued Completion Date
Name Acres Year Proceed
Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014
West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015
Weatherford Coconino 944 2013 9/16/2013 6/11/2014 5/12/2016
KA Kaibab 1,046 2013 9/12/2013 6/11/2014 9/13/2016
Pomeroy Kaibab 1,646 2013 9/12/2013 6/11/2014 7/18/2017
Community Tank Kaibab 1,039 2014 4/24/2014 7/22/2015 8/27/2019
TOTAL 7,089
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Table 6: Other Thinning Contracts - Status of Current Contracts

.. UEiEL Remaining | Cut this!!

Awarded Sale Name Forest Acres Awarded To Termination date Harvested
Acres Acres Oct month

Mesa A-S 2,551 Tri Star Logging 9/30/2018 1,592 959
Fulton A-S 1,818 Forest Energy 9/30/2018 1,398 420
Timber Knoll A-S 600 WW Cattleguards 9/30/2017 150 450
Nappa (Carr Lake 2) A-S 1,412 Tri Star Logging 7/31/2021 597 815
Larson Sandstone A-S 2,883 Tri Star Logging 9/8/2022 1,465 1,418 90
URA1-Telephone A-S 1,526 Tri Star Logging 7/19/2021 777 749 267
Apprentice A-S 2,010 Tri Star Logging 9/22/2021 467 1,543
URA-Gobbler A-S 1,318 Forest Energy 3/2/2022 514 804
Milligan Valley A-S 752 Tri Star Logging 6/21/2022 344 408
Larson-Hidden A-S 2,826 Tri Star Logging 8/17/2022 227 2,599
URA-Mortimer A-S 2,137 Tri Star Logging 09/30/2022 0 2,137
URA-Billy Mountain A-S 3,354 WW Cattleguards 3/31/2022 2,380 974 400
Larson-Slim Re-Offer A-S 1,990 Tri Star Logging 12/31/2022 272 1,718
Luna Tank (West Escudilla) A-S 1,316 Tri Star Logging 12/31/2022 0 1,316
Larson-Ryan A-S 1,885 Tri Star Logging 12/31/2023 0 1,885
Pace Creek (West Escudilla) A-S 2,074 Timber Tramp Logging 9/30/2024 940 1,134 100
Greens Peak-Burnt Mill Stew. A-S 931 Tri Star Logging 7/31/2024 0 931
Dry A-S 266 Tri Star Logging 6/30/2019 100 166
Larson-Woods A-S 2,065 Tri Star Logging 9/30/2024 0 2,065
URA-Turkey A-S 2,062 Simpson Contract Cutting 9/30/2022 0 2,062
GP-Greens Peak A-S 1,140 Tri Star Logging 6/30/2024 0 1,140

11 Acres are estimates. Actual acres will be recorded in database of record for treatments.
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.. Total Remaining | Cut this!!
Awarded Sale Name Forest Acres Awarded To Termination date Harvested
Acres Acres Oct month

Larson- St Joe A-S 2,190 Canyon Ck Logging Inc. 12/31/2024 0 1,940 250
RL-Palomino A-S 1,682 Tri Star Logging 12/31/2023 0 1,682

R&J ECO-CHALLENGE 0 2,635
WE- ELC A-S 2,635 WEST, Inc. dba Holliday 9/30/2023

Timber
URA- Fleming A-S 1,800 Canyon Ck Logging Inc. 12/31/2024 0 1,800
WE- Tenny Pond A-S 999 Simpson Logging 9/30/2024 0 999
Munds Park Coconino 650 James Perkins 12/31/2018 423 227
Little Springs Coconino 758 Terry Hatmaker 12/31/2020 0 758
Two Joes Coconino 1,528 Tri Star Logging 12/31/2020 0 1,528
Chimney Springs Coconino 1,620 The Nature Conservancy 8/1/2020 1,353 267 83
Johnneys Coconino 2,670 The Nature Conservancy 8/1/2022 0 2,670
Windmill Coconino 1,339 Dakota Logging 10/24/2021 1,339 0 59
Saginaw 3 Reoffer Coconino 324 Dakota Logging 12/31/2021 0 324
A-1 South Multiproduct Sale Coconino 2,600 Joe Dirt Excavating Inc 12/31/2021 120 2,480
General Springs SPA Coconino 3519 E:::rr;iilovr\]md Turkey 12/3/2028 0 3,519
Cougar Park Kaibab 1,342 Bob Lee and Sons 11/30/2020 950 392 60
Clover Kaibab 2,496 The Nature Conservancy 6/30/2020 327 2,169
Junction Kaibab 356 The Nature Conservancy 6/30/2020 356
Dog Kaibab 1,685 The Nature Conservancy 6/30/2020 1,685
Moonset Kaibab 4,417 The Nature Conservancy 9/1/2021 4,417
Pup Kaibab 916 Bob Lee and Sons 3/31/2021 350 566
Parks West SPA Kaibab 4,270 The Nature Conservancy 9/24/2023 0 4,270
Diamond Nickel IRTC Tonto 693 Tri Star Logging 5/31/2021 0 693
Michellison Tonto 444 Tri Star Logging 10/30/2020 0 444
TOTAL 77,849 16,085 61,514 1,309
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Table 7: Other Thinning Contracts - Completed
This table reports what has been completed since the first of these monthly updates in August of 2014. It does
not display what has been completed since the start of the Initiative in 2010. Cut complete and closed are sales
that have all of the work completed on the ground, as well as a final contract review. Cut complete are sales that
have been cut out and have not had the final acceptance on some portion of the contract. Sales that have
defaulted are also included in the table.

defaulted on

Awarded Sale Name Forest Acres Status Awarded To
Nutri 1B Blowdown Salvage A-S 30 Cut completed & closed Reidhead Bros Lumber mill
Mineral C Whiting A-S 1,244 | Cut completed & closed Novo Power
Mineral C Thompson A-S 4,450 | Cut completed & closed Novo Power
San Juan Road hazards salvage A-S 291 Cut completed & closed Reidhead Bros Lumber mill
Chitty Blowdown Salvage A-S 183 Cut completed & closed Reidhead Bros Lumber mill
Wallow West Unit 27 A-S 431 Cut completed & closed Forest Energy Corp.
Show Low South A-S 3,454 | Cut completed & closed Tri Star Logging
Woolhouse (phase 1) A-S 2,500 | Cut complete & closed Tri Star Logging
Sinkhole A-S 825 Cut complete & closed Tri Star Logging
Dipping Vat A-S 1,691 | Cut completed & closed WW Cattleguards
Mud Springs A-S 1,018 | Cut completed & closed Tri Star Logging
Burro Stewardship Agreement A-S 845 Cut completed & closed Cgivaa\i;fgej;s:rrz:;riEZ::ragy
Phoenix Park Re-Offer A-S 1,517 Cut complete Novo Power
Crook A-S 1,997 | Cut completed & closed Tri Star Logging
Zrama A-S 1,346 | Cut completed & closed Tri Star Logging
Bear A-S 1,548 | Cut completed & closed Tri Star Logging
First Knoll A A-S 1,420 | Cut completed & closed Tri Star Logging
Hulsey Bench A-S 748 | Cut completed & closed Reidhead Brothers
Rim Top A-S 1,191 Cut complete Tri Star Logging
WE-Little TS A-S 1,392 Cut Complete Timber Tramp Logging
Carr Lake A-S 1,605 Cut complete Tri Star Logging
Longhollow A-S 623 Cut complete Tri Star Logging
Jack Rabbitt A-S 461 Cut complete Tri Star Logging
Point A-S 2,811 Cut complete Tri Star Logging
Beeny Stewardship A-S 245 Cut completed & closed Vaagan Brothers
Woody 05 Coconino | 3,309 | Cut completed & closed Southwest Forest Products
Mr Jones Coconino 611 Cut complete Jay Beecroft
FH-3 Right-of-Way Coconino | 576 Cut completed & closed ADOT
Howard Coconino | 2,208 Cut complete Southwest Forest Products
Elden Base Coconino | 500 conzt(r)aac:f:sc:ji]?ar:ﬁted Terry Hatmaker
Saginaw 2 Coconino | 1,102 809 acres cut, 293 acres Southwest Forest products
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Awarded Sale Name Forest Acres Status Awarded To
Tule 3 Coconino | 954 Cut completed & closed | Southwest Forest Products
Elden Base Re-offer Coconino | 620 Cut complete and Dakota Logging
closed
Railroad Coconino | 204 Cut complete and White Mountain Timber
closed
Moose Stewardship Kaibab 1,200 | Cut completed & closed James Perkins
Wright Hill TS Kaibab 760 Cut completed & closed High Desert Investment
Shiner Kaibab 1,108 cut complete Newpac Fibre
Round Mountain East Kaibab 839 177 acres cut and 662 New Pac Fibre
acres defaulted on
Perro Kaibab 204 | Cut completed & closed Bob Lee and Sons
Shoofly Juniper Thinning Tonto 300 Cut completed & closed Tri Star Logging
Cave Tonto 505 Cut completed & closed Tri Star Logging
Laramie Tonto 463 Cut completed & closed Tri Star Logging
Leo Grove Tonto 621 Cut completed & closed Tri Star Logging
Sheep Springs Tonto 1,147 | Cut completed & closed Tri Star Logging
Angel Rim Tonto 462 Cut complete Tri Star Logging
Windmill Coconino | 1,339 Cut complete Dakota Logging
Total 52,898

Table 8: Other Thinning Contracts - Expected Offerings in the Next 6

Months
6 Month Firm and Tentative
Sale Name Forest Project Estimated Bid Opening Date

Acres
Promontory A/S 2,300 12/19/2019
Cabin A/S 1,500 3/24/2020
Loco A/S 2,893 1/21/2020
LO Mooney Coconino 2,677 12/31/2019
Horse Park Coconino 2,747 12/10/2019
Baker Coconino 1,010 2nd quarter
Isham re-offer Kaibab 594 1st quarter
Coyote Kaibab 627 2nd quarter
Beacon Hill Kaibab 1,801 2nd quarter

TOTAL 16,149
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Table 9: Thinning Contracts Originally Intended for 4FRI Phase 1 Contract
This table displays areas that were identified as potential 4FRI Phase 1 Contract task orders in the Forest Service’s
draft 4FRI 10-year harvest plan. Equivalent acres in similar locations will be identified as potential task orders that
would be available for issuance later in the 4FRI Phase 1 Contract.

Sale name Forest Acres Contractor or Offering Date
Sinkhole A-S 825 Awarded to Tri Star Logging
Fulton A-S 1,818 Awarded to Forest Energy
Crook A-S 1,850 Awarded to Tri Star Logging
Bear A-S 1,548 Awarded to Tri Star Logging
Carr Lake A-S 1,641 Awarded to Tri Star Logging
Nappa (Carr Lake 2) A-S 1,412 Awarded to Tri Star Logging
Isham Kaibab 1,273 Awarded to James Perkins
Dogtown Kaibab 1,685 in TNC agreement
Leo Grove Tonto 621 Awarded to Tri Star Logging
Cougar Park (McCracken North) Kaibab 1,342 Awarded to Bob Lee and Sons
Laramie Tonto 463 Awarded to Tri Star Logging
Total 14,478

Table 10: FY20 Prescribed Fire and Wildfire

Activity since Oct 1, 2019 (beginning of FY 2020)

Forest Prescribed Fire Project Name Acres
A-S Wallow West 2B unit 7,500
A-S Wallow West 1B unit 3,300
A-S Rodeo-Chediski 4,100
A-S Nagel 1,500

Coconino | Cragin Rx 4,412
Coconino | Flagstaff WUI-Kachina 553
Coconino | Fort Valley 223
Coconino | Newman 920
Coconino | Flagstaff WUI 291

Kaibab | Three Sisters 2,050

Kaibab | Elk Lee 8,166

TOTAL 33,015

Forest Wildfire Acres that met Land Management Plan Objectives Size
A-S Telephone 700
A-S Homestead 220
TOTAL oL
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Table 11: Status of NEPA Projects within 4FRI

The table includes the status of current NEPA projects only (projects that are identified within each respective
Forest’s Schedule of Proposed Actions). 4FRI also encompasses future NEPA projects within the Initiative’s 2.4
million-acre boundary

P : . . Expected
Forest Project Name Purpose Planning Status Decision P .
Implementation
wS hiative Rim Country | | Fores NOI in Federal Register
Coconino, . y . 06/2016; DEIS anticipated 2020 Post decision
Tonto Environmental Impact Restoration soring 2019
Statement EIS pring
Grazing and
Heber Allotment Grassland Currently in effects
A-S Analvsis Restoration anal sis/\; ecialist reports est. FY19 Q4 Post-decision
y (woodland ¥ P P
treatments)
Road Currently in proposal
Apache-Si M I ingi
AS pa.c e-Sitgreaves anaggment and | deve opment/brlnglng. est. FY20Q4 Post-decision
National Forest TMR Recreation supplemental alternatives
Management into compliance
F ly i I
A-S Black River Restoration orest . Currently in prgposra est. FY20Q1 Post-Decision
Restoration development/timeline/PIL
Fuels
A-S Oaky Flat HFRA CE Reduction/Insect under analysis est. FY19Q4 Post-Decision
& Disease
. . Fuels L.
A-S Alpine WUI - Section 18 WUI treatment TBD Post-Decision
Management
A-S Nutrioso WUI - Section Fuels WUI treatment TBD Post-Decision
18 Management
Pierce Wash Allotment- . .
A-S Section 18 Analysis of GrasslanFi Review O.f effects analysis TBD Post-Decision
. Restoration and previous NEPA
Vegetation Treatments
AS Buckaloo RX (Alpine RX treatment on hgld until Black River 8D Post-Decision
RD) decision
PJ Restoration (BM, LKS | Forest . ..
A-S ' hold until FY21 TBD Post-D
& SPR RDs) Restoration on holduntt ost-Decision
In Progress: DEIS NOA in
Tonto National Forest Road Federal Register
. Management and | 07/03/2014; Draft ROD in
Tonto Motorized Travel . Sep-19 Jan-20
Management EIS Recreation paper of record 06/2016 ;
& Management SEIS required ETA
unknown
Plan Revision for the Completed May 2018, Implementation
Coconino Coconino National Forest Plan currently in appeal May-18 started June 25,
Forest EIS process. 2018
Turkey Butte/Barney Project area experienced .
Coconino Pasture Forest Health Forest wildfire activity. Working winter 2021
Restoration ’ 2019/2020

Restoration EA

to address changed
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Forest Project Name Purpose Planning Status Decision Expected.
Implementation
conditions and purpose
and need.
Recreation
. management and | Scoping occurred starting On HOLD - On HOLD - not
Coconino Changes to the MVUM Road 11/2015 not funded funded
management
Coconino East Clear Creek Watershed f:vni::\)/\lle;cs:; F;::::-ddfuclmon DN 9-19-2006 Ongoin
Watershed Health EA Management 5018 P y going
Long Valley Work
. . Watershed . .
Coconino Station Meadow Completed in April
. Management
Restoration 2018 Apr-18 May-18
Flagstaff 5 Started scoping in
. Watershed . . .
Coconino Watershed Management November 2017, signed | Signed May Will start on
Improvement Project May 30, 2019 30, 2019 9/2019
Scoping occurred
starting 4/22/2019 -
. Grassland .
Coconino North Forest ) Currently responding to
Restoration .
Grassland comments and doing
Restoration bio consultation Oct-19 Mar-20
South Zone Travel Recreation Objection perlod B
Kaibab Management Revision management and | completed. Final decision Expected: 5016
g Road to be signed when MVUM 11/2016

Project EA

management

is ready for print.

The table includes the status of completed NEPA projects only.

Table 12: Status of Completed NEPA Projects within 4FRI

E
Forest Project Name Purpose Planning Status Decision xpected .
Implementation
Apache-Sitgreaves NFs Siened Jul
A-S Revised Land & Resource Forest Plan Completed & y Implemented
30, 2015
Management Plan EIS
Forest end of 4th
A-S West Escudilla EA FONSI and DN si d 8/2/2017
est bscuaiia Restoration an slgne /2/ quarter FY 17
Completed; also
completed Section 18
review of the project; no DN Signed 4th quarter FY
Larson Forest Restoration Forest EA needed, only August 13, 16; SIR changes
A-S additional measure w/in 2015; SIR ! g

Project EA

Restoration

scope of original EA to
accommodate changed
conditions resulting from
two wildfires.

signed Dec. 5,
2017

implemented
immediately
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i ; . . Expected
Forest Project Name Purpose Planning Status Decision P .
Implementation
Forest Signed March 4th quarter FY
A-S Upper Rocky Arroyo EA Restoration Completed 29,2016 16
, . Forest
A-S Green’s Peak Farm Bill CE . Completed 3/27/2017 est. fall 2017
Restoration
Wallow West Landscape . DN -
A-S Prescribed Fire Fuels Reduction Completed 12/15/2017 Post-decision
DM Implementation
A-S RC Mastication Fuels Reduction Completed 10/11/2018 beginning FY19
Ql
Tree Planting, Site
Prep involving DM Implementation
A-S RC Reforestation Juniper Completed 8/31/2018 beginning end of
mastication and FY18 Q4
hand thinning.
. Tree Planting in DM .
A-S Apache Reforestation Wallow Fire area. Completed 5/16/2018 ongoing
ROD signed
. Forest
A-S West Escudilla EA Restoration Completed on October
22,2015
A-S Section 31 Fuels Reduction | Fuels Reduction Completed ilggnze(()iléprll Post-Decision
Watershed
Fl ff W h M
Coconino agsta. ate.rs ed anagement Completed Expected:02/ 18-Mar
Protection Project EIS Fuels
2018
Management
. Clints Forest Restoration Forest .
Coconino Project EA Restoration Completed DN 2/6/13 2015; ongoing
. Upper Beaver Creek Fuels . DN .
Fuels R I
Coconino Reduction EA uels Reduction Completed 3/25/2010 Ongoing
Completed; Post-
decisional review in
. East Clear Creek Watershed progress to modify .
C 9/19/2006
oconino Watershed Health EA Management decision for mixed conifer 119/ ongoing
LEARN treatments and
research
Coconino | Goodenough Tule EA Fuels Reduction Completed DN ongoin
& P 11/19/1999 going
D
Coconino | Bar T Bar EIS RMa:ngaegement Completed 5?3/2005 ongoing
Rock Pit Devel t:
: ock Tt evelopmen Road DNs 10/4/16, .
Coconino | Coconino National Forest Completed ongoing
EA management 10/5/16
. Long Valley Meadow Watershed DM 4-11- 2017 and
Coconino . . Completed .
Restoration restoration 2017 Ongoing
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i ; . . Expected
Forest Project Name Purpose Planning Status Decision P .
Implementation
Mexican spotted owl Developing Proposal, Completed
Coconino | treatments in 4FRI post- Fuels Reduction scoping estimated to start | September Fall 2017
decisional July 2017 2017
Fuels
. Cragin watershed DN
Coconino Protection Project EA Management Completed July 2018 7/26/2018 August 2018
under HFRA
. Bill Williams Mountain Forest DN
Kaibab Restoration Project EIS Restoration Completed 12/9/2016 2016
South Zone Travel quacr:zag:qr;nt and
Kaibab Management Revision g Completed

Project EA

Road
management
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